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POLLUTION REPORT lilllllMlIllil
I. HEADING 2Sf

Date: October 2, 1996

From: Verneta Simon, OSC, U.S. EPA, Region V, EERB RS III

To : D. Dietrich-ATTN: E. Watkins, OSWER, Wash.D.C..(BY FAX)
R. Karl, USEPA, EERB, Chicago, IL (BY MAIL)
F. Rollins, USEPA, EERB RSIII, Chicago, IL (BY MAIL)
B. Messenger, USEPA, ESS, Chicago, IL (BY MAIL)
J. Perrecone, USEPA, OPA, Chicago, IL (BY MAIL)
D. Regel, USEPA, ESS, Chicago, IL (BY MAIL)
N. Zusman, USEPA, ORC, Chicago, IL (BY MAIL)
M. Weber, IEPA, Springfield, IL (BY FAX)
R. Allen, IDNS, Springfield, IL (BY FAX)
L. Robertson, City of Chicago, Chicago, IL (BY FAX)

Subject: Lindsay Light II

POLREP #: 1(INITIAL)

II. BACKGROUND

Site ID: ZA
Response Authority: CERCLA/ENFORCEMENT

NPL Status: Non-NPL
Start Date: October 1, 1996

III. RESPONSE INFORMATION

A) Initial Situation

A gamma radiation survey conducted in June 1993 by USEPA and
IDNS at a public parking lot at 316 East Illinois St., found
the parking lot to have elevated gamma levels. In May 1994, an
extent of contamination study was conducted by the property
owner, Chicago Dock & Canal Trust, as required by an
Administrative Order by Consent (AOC) dated January 27, 1994.
A major result from this study was that there were 12 areas
exhibiting elevated gamma as high or higher than U.S. EPA had
previously detected. It is believed the principal source for
the elevated gamma readings is from thorium. The parking lot
was once the site of a building leased by the Lindsay Light
Company, which made mantles for gas lights with thorium.

B) Actions Taken

January 27, 1994: AOC/Docket # VW-94-C-22 was signed by USEPA
,-;>•'and The Chicago Dock & Canal Trust.

March 13, 1996: USEPA approved Final Report required by
AOC/Docket # VW-94-C-22.



June 6, 1996: Unilateral Administrative Order (UAO)/Docket #
VW-96-C-353 issued to the following Respondents,
The Chicago Dock & Canal Trust and Kerr-McGee
Chemical Corporation.

July 15, 1996: The Respondents notify USEPA of their intent to
comply with the UAO.

October I, 1996: USEPA approves the Scoping and Planning
Documents submitted by the Respondents.The
Respondents prepared scoping and planning
documents in lieu of a Work Plan because
since September 6, 1996 they have'been trying
to further delineate the site in preparation
for excavation.

IV. OTHER INFORMATION

The parking lot is currently in use and will be closed to the
public on October 14, 1996. Tentatively, site excavation will
begin on October 21, 1996.


